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Mine Site Reclamation

SECTION 01090 DEFINITIONS

PART 1: GENERAL

1.01 SUMMARY:

A. This Section contains definitions and references applicable to the Specifications.
B. Definitions

“Bidder” The party (or parties) submitting a Proposal to perform the Work.

“Bonds” Include Bid, performance and payment bonds and other instruments of security.

“Completion” Means that all Work has been fully completed, (except correction during the
Period of Warranty).

“Contract” The contract entered into by the OWNER through the PROJECT MANAGER
(OWNER's Representative} and the CONTRACTOR including, without limitation, all of the
documents listed under Article 2.0 hereof, and others, if any, listed in the Contract Agreement
or in a subsequent Change Agreements signed by the OWNER through the PROJECT
MANAGER (OWNER’s Representative) and the CONTRACTOR.

“Contract Agreement” The principal document of the Contract, signed by the OWNER
through the PROJECT MANAGER (OWNER’s Representative} and the CONTRACTOR, that
specifies the total Contract Price.

“Contract Amendment” (Change Order) The document signed by the CONTRACTOR and the
OWNER through the PROJECT MANAGER (OWNER’s Representative) to amend the Contract
to provide for changed or extra work and, accordingly, an increase or decrease in the Contract
Price.

“Contract Documents” are defined as the Agreement, Addenda (which pertain to the Contract
Documents), Form of Proposal which constitutes CONTRACTOR's Bid (including
documentation accompanying the Bid and any post-Bid documentation submitted prior to the
Notice of Award) when attached as an exhibit to the Agreement, the Bonds, the General
Conditions, the Contract Specifications the Construction Specifications, and the Drawings,
together with all Modifications issued after the execution of the Agreement.

“Contract Price” The total amount of the charges for the Work (“estimated” or “fixed lump
sum”) stipulated in the Contract Agreement subject to such additions or deductions as may be
made under the terms and conditions of the Contract.

“Contract Unit Prices” The fixed unit prices or rates established by the Proposal which,
initially, are applied to estimated measurements of volume, time, or other units of
performance to establish an estimated Contract Price, and, which ultimately, are applied to
actual measurements to establish a final Contract Price.

“CONTRACTOR” is defined as the party which has executed a Contract Agreement for the
specified Work with OWNER.
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“Drawings” is defined as the drawings in conjunction with these Specifications titled, Barrick
Resources (USA) Inc. - Mercur Mine; Mine Site Reclamation, Storm Water Diversion Channels,
or North Mercur Regrading Plan and Lower Access Road Design.

“ENGINEER” is defined as the “Engineer of Record” and is a representative appointed and
authorized by the OWNER. The ENGINEER shall be a registered Professional Engineer in the
State of Utah, or a designated site representative under his supervision during construction.

“Equal To, or Equal” Means equal in all respects to the specified product and accepted or
reviewed for use in the Work by the Manager, in writing.

“Final Acceptance” The written Final Acceptance of the Work issued by the OWNER through
the PROJECT MANAGER (OWNER’'s Representative) following final inspection, Mechanical
Acceptance, and 100 percent completion of the Work.

“Mechanical Acceptance” The written declaration by the OWNER through the PROJECT
MANAGER (OWNER’s Representative) that any operable unit of equipment or separable

portion of the Work is mechanically operative to the extent that all of the deficiencies which
can be determined prior to the initiation of use have been corrected by the CONTRACTOR.

“Mercur” Barrick Mercur Mine, Mercur, Utah.

“Notice” Notices are to be defined as written notice.

"Off-site Material” is defined as material obtained from sources other than on-site excavations
or borrow areas.

“On-site Material” is defined as borrow soils obtained from within required facility excavations
and designated borrow areas;

“OWNER"” Barrick Resources (USA) Inc., a Delaware corporation with offices in Tooele
County, Utah.

“Products” are defined as new material, machines, components, equipment, fixtures, and
systems forming the Work. This does not include machinery and equipment used for
preparation, fabrication, conveying and erection of the Work. Products may also include
existing material or components required for reuse.

“Project” is defined as Barrick Resources (USA) Inc. — Mercur Mine; Mine Site Reclamation,
Storm Water Diversion Channels, or North Mercur Regrading Plan and Lower Access Road
Design.

“PROJECT MANAGER"” is defined as the designee(s) or an authorized representative of Barrick
Resources (USA) Inc. (“OWNER") responsible for the project management. The individual
designated by OWNER as the only person who may execute the Contract and subsequent
Contract Amendments.

“Proposal” (or “Bid”) The written offer setting forth the price(s) to perform the Work, as
submitted by the Bidder to the OWNER through the PROJECT MANAGER (OWNER's

Representative).

“Quality Assurance Team” is defined as the individuals working under the direction of the
ENGINEER to perform on site quality assurance tasks for OWNER.
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* “Record Documents” are defined as the documents prepared and certified by a Registered
Land Surveyor in Utah documenting the progress, location, type and quantity of materials
placed to complete the Work.

* “Revisions” are defined as changes made to the Specifications or the Drawings that are
approved by the PROJECT MANAGER and the ENGINEER in writing after the Specifications on
the Drawings have been finalized.

“Site” The lands of the OWNER under, in, or through which the Work is to be executed.

“Specifications” is defined as this document of technical specifications prepared for OWNER.

* “Subcontractor” The party which, with approval of the OWNER through the PROJECT
MANAGER (OWNER's Representative), has executed a subcontract with the CONTRACTOR
for the performance of a part of the Work.

* “Substantial Completion” Means the same as and adopts the definition of “Substantial
Completion” or “Substantial Performance” contained in the lien legislation in effect in the
State in which the Work is to be performed, and in the event no legislative definition exists for
the expression “Substantial Completion” or “Substantial Performance” in the said State,
Substantial Completion means that the Work has been essentially completed, sufficient to
permit beneficial use by the OWNER for its intended purpose, and that only items of Work
which cannot be completed due to conditions outside the CONTRACTOR’s control remain to
be done.

e “Supplier” Any party, which with approval of the PROJECT MANAGER and OWNER, has
executed a contract with the CONTRACTOR or any Subcontractor to supply materials or
equipment in performance of a part of the Work and includes, but is not limited to, a
material man.

* “Work” The work to be performed as specified in the Contract Agreement and referred to in
the Contract Documents all inclusively as “the Work.”

* All slopes are described in terms of horizontal distance to vertical distance.
C. References

References to known standard specifications, including American Society of Testing
Materials (ASTM), American National Standards Institute (ANSI), and Federal Test
Method Standards (FTMS), shall mean and intend latest edition of such
standards/specifications adopted and published at date of receipt of bids. All
materials, fabrication, erection and related work required for this project shall comply
with these standards/specifications which form part of this Specification as applicable,
the same as if fully set forth herein.

** END OF SECTION **

June 3, 1998 Section 01090
01090-3 Definitions
Rev. 1



Mine Site Reclamation

SECTION 01300 QUALITY ASSURANCE AND CONSTRUCTION DOCUMENTATION

PART 1: GENERAL

1.01 SUMMARY:

The intent of this Section is to define the requirements of the Project Construction Quality
Assurance (CQA) Program and the construction documentation required by the
CONTRACTOR. The ENGINEER will be responsible for all CQA and testing as documented in
these Specifications, and will compile a construction certification report at the completion of
the Work. CONTRACTOR is required to complete all Work in accordance with the Project
requirements. Prior to approval of Work, the PROJECT MANAGER will coordinate with
ENGINEER to ensure that the Work has been completed in accordance with the Work
requirements.

1.02 ASSURANCE TESTING AND FREQUENCY:

Quality Assurance tests and frequency are discussed throughout the Specifications. The
frequencies indicated are minimums only, and do not include retests of failed materials. Those
quality assurance tests and testing frequencies to be conducted in the field by the ENGINEER
or the CQA Team are included in Table 01300-1 at the end of this Section.

1.03 CONSTRUCTION CERTIFICATION DOCUMENTATION:

A. The PROJECT MANAGER shall be responsible for ensuring that accurate surveys are
obtained for the as-built locations and elevations, and where applicable, the type,
thickness, and geometry of any and all pipes, shape of grading areas prior to material
placement, thickness and elevation of subsoil and topsoil layers, ditches, geosynthetic
materials, limits of revegetation, and any other aspect of the work required by the
contract. The ENGINEER may require surveys to document critical construction
components. These survey requirements will be coordinated by the PROJECT
MANAGER, in accordance with the Contract Documents.

B. Submittals By OWNER Upon Completion of Work

Within fourteen (14) calendar days after completion of the WORK, PROJECT
MANAGER shall furnish OWNER and ENGINEER with "Record Drawings" (also referred
to as "As-Built Drawings"} of the Work. All surveying Record Drawings shall be
signed and sealed by the Utah licensed surveyor who directed the work. The required
surveying for surface topography generation shall be carried out on a 100-foot by
100-foot grid with additional survey points required to define the topographic features
(i.e., toe of slope, crest of slope, breaks in grade), unless otherwise directed by
PROJECT MANAGER. Surveying for pipe layout Record Drawings shall be at fifty (50)
foot spacing, breaks in grade and tie-ins from supplementary pipes

PROJECT MANAGER will submit completed Record Drawings within fourteen (14)
calendar days upon completion of the work in the following manner:

June 3, 1998 Section 01300
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Submit one (1) reproducible copy to the OWNER.

2. Submit one {1) non-reproducible copy to the OWNER.
3. Submit one (1) electronic copy to the ENGINEER on a 3.5 inch IBM compatible
diskette, in AutoCad Version 13.0 or 14.0 format.
4. Submit one (1) reproducible copy to the ENGINEER.
5. Submit one (1) non-reproducible copy to the ENGINEER.
D. The CONTRACTOR will be responsible for performing the following survey activities

associated with the Construction Certification Report:

1.

Provide northing, easting, and elevation reference that can be used for
estimating locations of field testing and sampling location identification during
Quality Assurance testing.

Provide depth verification for Subsoil on a minimum frequency of one (1) per
acre and provide depth verification for Topsoil on a minimum frequency of one
(1) per ten thousand (10,000) square feet.

Northings, eastings, and elevations for Items 1 and 2 will be performed on an as-
needed basis and results will be provided to the PROJECT MANAGER within 24 hours
of performing the survey.

June 3, 1998
01300-2

Section 01300
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‘ SECTION 01500 MOBILIZATION

PART 1: GENERAL

1.01 SUMMARY:

A.

June 3, 1998
01500-1

L

Mobilization shall consist of the complete preparatory work and operations, including
but not limited to, those necessary for the movement of personnel, equipment,
supplies and incidentals to the project site; for the establishment of offices, buildings
and other facilities necessary to complete the Work; and for other work and
operations CONTRACTOR must perform or costs CONTRACTOR must incur before
beginning work on the project, which is not covered in other bid items. Demobilization
of personnel, equipment, supplies and incidentals from the site at the conclusion of
construction activities are considered incidental to Mobilization and no separate
payment will be made for demobilization.

Measurement and Payment

1. Payment for the performance of the mobilization work as above specified will be
made at the contract lump sum price for the item “Mobilization”

2. The partial payment amounts to be allowed for “Mobilization” under the contract
will be as follows:

a. For each one (1) percent of total original contract amount earned from other
bid items, ten (10) percent of the amount bid for mobilization, less normal
retainage will be paid.

3. The above schedule of partial payments for mobilization shall not be construed to
limit or preclude partial payments otherwise provided by the agreement.

** END OF SECTION **

Section 01500
Mobilization
Rev. 1
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SECTION 01600 CONTRACT CLOSEOUT

PART 1: GENERAL

1.01 DESCRIPTION:

PROJECT MANAGER shall prepare punch list when notified by CONTRACTOR that work is
completed. PROJECT MANAGER and ENGINEER will conduct one final inspection only.
(Note: Failure of PROJECT MANAGER to include any items on punch list does not alter
responsibility of CONTRACTOR to complete the Work in accord with Contract Documents.)
Deliver all items called for herein and under various SPECIFICATION sections, and other
Contract Documents requirements, to OWNER at completion of work.

** END OF SECTION **

June 3, 1998 Section 01600
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SECTION 02100 SITE PREPARATION

PART 1: GENERAL

1.01 SUMMARY:

A.

This Work includes all the site preparation activities including: clearing and grubbing,
Topsoil stockpiling, and installation of temporary surface water and erosion controls.
This Work is to be performed for the purpose of preparing the site for all earthwork
related activities associated with the Mine Reclamation Project specifically regrading,
soil placement, erosion control, and permanent surface water channel construction
activities.

Refer to the following Sections for related work:
Section 01300 - Quality Assurance and Construction Documentation

Section 02200 - Earthworks
Section 02270 - Geotextile

1.02 QUALITY ASSURANCE:

A.

ENGINEER shall at all times have access to the work during its construction and shall
be furnished with every reasonable facility for ascertaining that the materials and
workmanship are in accordance with the Drawings and these Specifications.

Al site preparation operations shall be carried out under the observation of ENGINEER
or PROJECT MANAGER. Testing shall be performed by ENGINEER in accordance with
Section 01300 - Quality Assurance and Construction Documentation.

Any work found unsatisfactory or any work disturbed by subsequent operations before
acceptance is granted shall be corrected by CONTRACTOR as directed by PROJECT
MANAGER.

1.03 MEASUREMENT AND PAYMENT

A.

June 3, 1998

02100-1

Measurement and payment shall be, unless defined otherwise in the Contract
Documents:

1. Clearing and Grubbing shall be considered incidental for all in-scope Work;

2. Per net volume (yd®) of Topsoil stripped and acceptably stockpiled.

Section 02100
Site Preparation
Rev. 1
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PART 2: EXECUTION

2.01 CLEARING AND GRUBBING:

A, Clearing and grubbing shall be done in designated areas within the footprint of the
surface water diversions or other components of the Work where virgin ground will be
impacted as delineated on the Drawings. Clearing and grubbing shall extend a
maximum of fifteen (15) feet and a minimum of five (5) feet outside of the
construction limits.  Areas for clearing and grubbing shall be released to the
CONTRACTOR by the PROJECT MANAGER. No pioneering of roads across
undisturbed areas shall be allowed without prior written approval of the PROJECT
MANAGER.

No clearing and grubbing shall be performed until written permission is given by the
PROJECT MANAGER. Clearing and grubbing shall consist of cutting trees and brush
to the ground level, removing such material, along with wood, rubbish, and any other
vegetation, and disposing of all such material in the accepted manner described
below.

B. The CONTRACTOR shall clear all vegetative matter, rubbish, roots in excess of one (1)
inch diameter, and other deleterious materials from the delineated areas.

Cleared and grubbed vegetation shall be removed and disposed of in stockpiles, by
controlled burning, or wasted by way of other approved methods in an area
designated by the PROJECT MANAGER in accordance with permits obtained from the
appropriate local, State, and Federal regulatory agencies.

2.02 TOPSOIL:

A. Stripping of the salvageable Topsoil shall be done where Topsoil is present within the
entire area of the stripping limits as designated on the Drawings, as determined by
PROJECT MANAGER.

Topsoil shall be excavated and removed in a manner which will minimize
contamination with other soil horizons.

Such measures as are necessary shall be taken to insure that the removal of Topsoil
does not result in erosion or excessive sedimentation.

B. In areas designated to be stripped of unsuitable or objectionable material, said
materials shall be stripped to the full depth of organic soil as determined by ENGINEER
and PROJECT MANAGER.

C. Removed Topsoil shall be stockpiled at locations designated by the PROJECT
MANAGER or placed directly on components of the Work requiring replacement of
Topsoil as directed by the PROJECT MANAGER. Stored Topsoil shall not be disturbed
by construction activities, and shall be protected from wind and water erosion,
unnecessary compaction, and contamination which would lessen the capability of the
material to support vegetation when redistributed. Topsoil stockpiles will be graded to
minimize erosion and prevent ponding of precipitation in the stockpile areas.
Stockpiled Topsoil shall be protected by an effective cover of non-noxious, quick-

June 3, 1998 Section 02100
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growing, annual and perennial plants, seeded or planted during the first appropriate
growing season after removal.

2.03 TEMPORARY EROSION AND SURFACE WATER CONTROLS:

A.

June 3, 1998
02100-3

The CONTRACTOR shall be responsible for providing temporary erosion and surface
water controls during construction and shall be responsible for, and shall repair at
his own expense, any damage to the foundation, structures or other parts of the
WORK caused by stormwater runoff, or failure of any temporary erosion or surface
water controls.

The CONTRACTOR shall be responsible for providing temporary surface water
controls during construction. All temporary surface water controls not part of the
permanent facility shall be removed, leveled and graded. Disturbance of areas
beyond the clearing limits shall not be undertaken without prior written approval by
PROJECT MANAGER.

The CONTRACTOR shall have full responsibility for the adequacy of the temporary
erosion and surface water controls. The sizing for temporary erosion and surface
water controls should consider the duration of the construction activities, the time
of the year of construction, characteristics of the storms during the construction
seasons, cost of possible damage, cost of delay to the construction completion of
the Work, and the safety of workmen. Historic rainfall data for the Barrick Mercur
site and synthetic storm hydrographs for various return periods will be made
available to CONTRACTOR by PROJECT MANAGER, upon request. ENGINEER,
OWNER and PROJECT MANAGER assumes no responsibility for any interpretations
or conclusions made by the CONTRACTOR from the supplied data.

The CONTRACTOR shall dewater any stormwater from the construction area during
the time required to complete construction. Acceptable dewatering measures
include, but are not limited to the pumping and removal of collected water from low
areas within the construction area. The method of dewatering, which is not limited
to the measures listed above, shall be subject to approval by PROJECT MANAGER.

The CONTRACTOR shall have full responsibility for the adequacy of the temporary
erosion controls. The temporary erosion controls will conform to Best Management
Practices as illustrated on the Drawings. ENGINEER and CONSTRUCTION
MANAGER shall approve use of Best Management Practices proposed by
CONTRACTOR prior to implementation.

** END OF SECTION **

Section 02100
Site Preparation
Rev. 1
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SECTION 02200 EARTHWORKS

PART 1: GENERAL

1.01 SUMMARY:

A. This Work includes all the earthwork activities required to construct the permanent
surface water channels; reclaim the heap leach pad and waste rock stockpiles; and to
relocate the access road. This work includes, but is not limited to; excavation and
placement of soil and rock materials for the surface water channels, North Mercur,
miscellaneous regrading areas, and Valley Fill Leach #3; manufacture, load, haulage,
and placement of Riprap materials for the surface water channels; excavation,
haulage, and placement of Subsoil materials for the soil cover; and, excavation,
haulage, and placement of Topsoil materials for the soil cover and miscellaneous
regrading areas.

B. Refer to the following Sections for related work:

Section 01300 - Quality Assurance and Construction Documentation
Section 02100 - Site Preparation

Section 02270 - Geotextile

Section 02710 - Piping

1.02 QUALITY ASSURANCE:

A. ENGINEER shall at all times have access to the work during its construction and shall
be furnished with every reasonable facility for ascertaining that the materials and
workmanship are in accordance with the Drawings and these Specifications.

B. All excavation, backfill, and grading operations shall be carried out under the
observation of ENGINEER and PROJECT MANAGER. Testing shall be performed by
ENGINEER in accordance with Section 01300 - Quality Assurance and Construction
Documentation.

B. Any work found unsatisfactory or any work disturbed by subsequent operations before
acceptance is granted, shall be corrected by CONTRACTOR as directed by PROJECT
MANAGER.
1.03 MEASUREMENT AND PAYMENT

A. Measurement and payment shall be made for:

1. Per unit {lump sum — each facility} of waste rock stockpiles regraded to the
lines and grades shown on the Drawings.

2. Per unit {lump sum - each facility) of spent and detoxified leach ore regraded
to the lines and grades shown on the Drawings.

3. Per unit {lump sum — each facility) of Subsoil (loaded, hauled, and placed) to

June 3, 1998 Section 02200
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the lines and grades shown on the Drawings.

4, Per unit {lump sum - each stockpile facility and as designated by OWNER for
all other work components) of Topsoil (loaded, hauled, and placed) to the lines
and grades shown on the Drawings.

5. Per unit linear foot of channel type, including Riprap {manufactured, loaded,
hauled, and placed) to the lines and grades shown on the Drawings, unless
designated otherwise by Contract Documents. Riprap will be considered
incidental to associated channel type and will not be considered a separate
pay item unless designated otherwise by Contract Documents.

6. Per cubic yard of Structural Fill {load, haul, and place) to the lines and grades
shown on the Drawings. Billable Quantities will be based on neat line in-place
fill as determined by third-party survey.

7. Per cubic yard of Common Fill {placed) unless designated otherwise by
contract documents.

B. No separate measurement or payment shall be made for temporary stockpiles, unless
otherwise approved by the CONSTRUCTION MANAGER.

PART 2: PRODUCTS

2.01 FILL MATERIALS:

A. Fill materials will be soils, gravels or rock fills approved by PROJECT MANAGER and
ENGINEER. The materials shall be free of organic matter, debris, frozen material, and
other deleterious materials, and shall consist as follows:

1. Subsoil: Subsoil shall consist of clean soil and waste rock materials excavated
from the Meadows Canyon Waste Rock Stockpile area or other designated
areas as approved by the PROJECT MANAGER and ENGINEER. The subsoil in
the Meadows Canyon Waste Rock Stockpile or other designated areas shall be
excavated to the lines and grades illustrated on the Drawings. The maximum
particle size allowed for Subsoil fill shall be sixteen (16) inches at Valley Fill #3
as measured in the smallest two adjacent and perpendicular dimensions. For
all other areas of Subsoil fill placement, the maximum particle size shall be
sixty-seven (67) percent of the allowable lift height as approved by ENGINEER.

2. Topsoil:  Topsoil shall consist of organic soil materials excavated from
undisturbed ground or designated stockpiles as approved by the PROJECT
MANAGER and ENGINEER.

3. Riprap: Riprap shall consist of hard, dense, durable stone, angular to
subrounded in shape and resistant to weathering. The stone shall have a
specific gravity of at least 2.5. Riprap shall have a particle size gradation that
conforms to the Riprap schedule shown on the Drawings. Riprap to be
developed from the Rock Excavations and/or the processing of Waste Rock as
approved by the PROJECT MANAGER and ENGINEER.

June 3, 1998 Section 02200
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Material used for Riprap may be approved by visual inspection by PROJECT
MANAGER and ENGINEER. The rock materials used to manufacture Riprap
must be sound and durable.

4, Structural Fill: Structural Fill shall consist of soil and rock materials used for
diversions, subgrade fill used to bring the diversions and road relocation to
design grade, and other areas as designated on the Drawings. The suitability
of Structural Fill material will require evaluation by ENGINEER and approval by
PROJECT MANAGER and ENGINEER. Structural Fill will have a maximum
particle size of sixty-seven (67) percent of the Lift Height. Any materials
greater than the allowable size will be broken down or removed.

5. Select Structural Fill: Select Structural Fill shall consist of on-site or off-site
soil and rock materials as designated on the Drawings for use as pipe backfill.
The suitability of Structural Fill material will require evaluation by ENGINEER
and approval by PROJECT MANAGER and ENGINEER. Select Structural Fill
shall be well graded, clean, and free of vegetative matter conforming to the
following gradation requirement:

Sieve Size Percent Passing
1.5” 98 - 100
|5 0- 15
#200 0- 2

The plasiticity index for Select Structural Fill shall not exceed five (5).

The sum of the plasticity index and percent passing the #200 sieve shall be a
minimum of five (5).

6. Common Fill: Common Fill shall consist of on-site soil, and rock materials as
designated on the Drawings. Soil and rock materials used to regrade waste
rock stockpiles, leach facilities, and mine pits shall be classified as Common
Fill.

2.02 EXCAVATED MATERIALS:

A.
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Common Excavation: This classification includes all material other than rock
excavation.

Rock Excavation: This classification includes all solid rock which cannot be removed
until loosened by blasting, boring, or wedging. It is further defined as rock of such
hardness and texture that it cannot be loosened or broken down by a single shank
ripper mounted on a D-8 Caterpillar Bulldozer (or equivalent) in good operating
condition handled by an experienced operator. In areas where it is impractical to
classify material by use of the ripper described, rock excavation is defined as sound
material of such hardness and texture that it cannot be excavated with a Caterpillar
235 Backhoe (or equivalent) in good operating condition handled by an experienced
operator. It also includes boulders and detached pieces of solid rock greater than one
{1) cubic yard in volume.
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Excavated bedrock materials shall be classified in accordance with Article 2.01 of this
Section.

PART 3: EXECUTION

3.01

3.02

3.03

June 3, 1998

BORROW AREAS:

A.

Excavation of materials from the various borrow areas shall be performed in such a
way as to minimize the disturbance to surrounding areas. Material removed from the
borrow areas shall be taken directly to the fill areas or, if required, stockpiled. Any
stockpiles, if required, shall be located at sites approved by the PROJECT MANAGER.

Borrow area excavations shall be graded and properly maintained to provide adequate
drainage at all times. Work shall be suspended by the CONTRACTOR when, in the
opinion of the PROJECT MANAGER, the site is overly wet, muddy, or otherwise
unsuitable for proper maintenance, until directed otherwise by the PROJECT
MANAGER.

At the conclusion of the Work, all borrow area excavations shall be left with smooth
neat lines and grades suitable for reclamation, with grades that are in general
conformance with the Drawings.

SUBGRADE:

A.

The Structural Fill materials shall be placed on bedrock or suitable subgrade which has
been prepared by the CONTRACTOR and approved by the ENGINEER. Alluvial soils
located within the limits of the finished lines and grades or to receive the placement
of Structural Fill will be scarified to a depth of one (1) foot. The subgrade will be
moisture conditioned and compacted to a minimum of ninety-five (95) percent of
the maximum dry density, as determined by the standard Proctor test (ASTM
D698). The ENGINEER will inspect and approve the exposed subgrade prior to any fill
being placed. In rock areas, the CONTRACTOR shall prepare the subgrade by
removing loose rock fragments until competent foundation material is encountered, as
approved by PROJECT MANAGER, after inspection by ENGINEER.

The subgrade shall not contain saturated or other deleterious materials as determined
by the PROJECT MANAGER or ENGINEER.

The CONTRACTOR shall protect prepared subgrades from disturbance due to weather,
construction equipment, or other factors. Subgrade surfaces, including previously
approved subgrade, which become softened or otherwise unsuitable, shall be repaired
to the satisfaction of the PROJECT MANAGER and ENGINEER. Subgrades found to
exhibit swelling, heaving or other similar conditions shall be replaced or reworked by
the CONTRACTOR to remove such defects.

FILL PLACEMENT:

A.

02200-4

Fill placement activities shall be performed to achieve the lines and grades as shown
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on the Drawings, to tolerance of plus or minus two tenths (+0.2) feet or to approved
field-fit modifications made thereto, uniess specified otherwise. The following general
guidelines shall be followed except as noted elsewhere in this Section.

1.

No Structural Fill materials shall be placed until the site preparation activities
have been completed as specified in Section 02100, and subgrade preparation
activities have been completed as specified herein Article 3.02 of this Section.
The procedures for fill placement shall be reviewed by ENGINEER and
approved by PROJECT MANAGER prior to start of fill placement.

No brush, roots, sod, or other deleterious or unsuitable materials shall be
incorporated in the fills. The suitability of all materials intended for use in the
fill shall be subject to approval by PROJECT MANAGER and ENGINEER.
CONTRACTOR shall temporarily stop fill placement due to weather conditions,
if materials and installation do not meet these Specifications.

For those materials with moisture conditioning requirements, the surface of
the prepared foundation or the surface of any layer of the fill is too dry or too
smooth to bond properly with the layer of material to be placed thereon, it
shall be moisture-conditioned and/or worked with harrow, scarifier, disc, or
other suitable equipment to provide a satisfactory bonding surface before fill
material is placed thereon. If the surface of the prepared foundation or the
rolled surface of any layer is excessively wet for fill materials to be placed
thereon, it shall be removed and allowed to dry or worked with a harrow,
scarifier, disc, or other suitable equipment to reduce the moisture content to
an acceptable level, as determined by PROJECT MANAGER. It shall then be
compacted before the next layer of fill material is placed. Determination of
such dry or wet conditions shall be made by the PROJECT MANAGER and
ENGINEER.

The distribution of Structural Fill materials shall be such that the fill is free
from excessive voids, lenses, pockets, or layers of material differing
substantially in texture or gradation from the surrounding material. The
material of a fill shall be as described in Article 2.01 of this Section.

At all times during construction, the surface of the fill shall be graded and
maintained by the CONTRACTOR to prevent ponding of water and for storm
water drainage.

Except as otherwise specified or approved by ENGINEER and PROJECT
MANAGER, the CONTRACTOR shall dump and spread fill in such a manner so
that no excessive gaps are left between successively-dumped loads of
materials. The fill shall be leveled prior to compaction by means of a dozer or
grader, or other suitable approved equipment, to obtain a surface free from
depressions.

CONTRACTOR shall apply water required for moisture conditioning on the fill
or in the borrow areas, for those fill materials with moisture conditioning
requirements.

CONTRACTOR shall maintain fill materials to be placed as Structural Fill and
Select Structural Fill within the moisture content range required to permit
proper compaction to the specified density with the equipment being used.

Section 02200
Earthworks
Rev. 1



June 3, 1998
02200-6

Mine Site Reclamation

The moisture content of the fill materials, prior to and during compaction, shall
be uniform throughout each layer of the material.

Prior to mixing of wet and dry material on the fill to obtain the proper moisture
content, approval shall be obtained from ENGINEER. Placing mixed material
on the fill can only be done after the material has been mixed so that a
uniform distribution of the moisture content has been achieved.

Common Fill

1.

Riprap

Cut and fill activities shall be performed to achieve the general lines, grades,
and design requirements as shown on the Drawings, or to approved field fit
modifications made thereto. Tolerances are as follows:

a. The final grade surface in the general regrading areas shall generally
match the proposed topographic contours as shown on the drawings
to within a tolerance of plus or minus one {+ 1) foot, unless approved
otherwise by PROJECT MANAGER.

b. The final grade surface in areas designated as Compacted Common Fill
shall match the proposed topographic contours to within plus or minus
four tenths (+ 0.4) foot.

No Common Fill materials shall be placed until the areas have been approved
for fill placement by the PROJECT MANAGER and ENGINEER. The procedures
for fill placement shall be approved by the PROJECT MANAGER and
ENGINEER prior to start of fill placement.

Except in areas approved by the ENGINEER and PROJECT MANAGER where
space is limited, or otherwise specified, all fill placement shall occur by routing
the hauling units and the spreading units approximately parallel to the axis of
the fill. Hauling units shall be so routed that they do not follow in the same
paths, but split their tracks evenly across the surface of the fill with a one-half
{1/2) tire width overlap to enhance compaction.

Areas designated as Compacted Common Fill will be compacted using a
method specification as approved by ENGINEER.

The Riprap shall be placed in accordance with Drawings using a method
specification as approved by the ENGINEER. Stones with typical stone
dimensions meeting the minimum Dy, and maximum Dy, requirements shall be
placed at the top surface with faces and shapes matched to minimize voids
and form as smooth a surface as practical. The material may be machine-
placed to form a substantial bond as approved by the ENGINEER.

Structural Fill

1.

Structural Fill will be placed to the lines and grades as shown on the
Drawings, to a tolerance of plus or minus two-tenths (£0.2) foot, unless
field-fit modifications are approved otherwise by the ENGINEER. Unless
noted otherwise, Structural Fill will be compacted to a minimum of ninety-
five (95) percent of the maximum dry density, as determined by the
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standard Proctor test (ASTM D698), at a moisture content of minus four (4)
to plus three (3} percent of the optimum moisture content.

Select Structural Fill

1. Select Structural Fill will be placed to the lines and grades as shown on the
Drawings, to a tolerance of plus or minus two-tenths (+0.2) foot, unless
approved otherwise by the ENGINEER. Unless noted otherwise, Select
Structural Fill will be moisture conditioned and compacted in accordance
with a method specification as approved by, and in the observation of, the
ENGINEER.

Subsoil

1. Placement of Subsoil activities shall be performed to achieve the lines, grades,
and design requirements as shown on the Drawings or to approved field-fit
modifications made thereto. Tolerances are as follows:

a. Subsoil shall be placed to a minimum thickness of three (3) feet and a
maximum thickness of three and five-tenths (3.5) feet above the
Regraded surface of VFL#3. Any filling beyond these limits shall be at
the expense of the CONTRACTOR, unless approved otherwise by the
PROJECT MANAGER.

2. No Subsoil materials shall be placed until the areas have been approved for fill
placement by the PROJECT MANAGER and ENGINEER. The procedures for fill
placement shall be evaluated and approved by the PROJECT MANAGER and
ENGINEER prior to start of fill placement.

3. Except in areas otherwise approved by the PROJECT MANAGER and
ENGINEER, where fill placement occurs on slopes steeper than 5(H):1{v) or
where space is limited, all fill placement shall occur by routing the hauling
units and the spreading units approximately parallel to the axis of the fill.
Hauling units shall be so routed that they do not follow in the same paths, but
split their tracks evenly across the surface of the fill with a one-half (1/2) tire
width overlap to enhance compaction.

Topsoil

1. Topsoil placement activities shall be performed to achieve the lines, grades,
and design requirements as shown on the Drawings. Tolerances are as
follows:

a. Topsoil shall be placed to a nominal thickness of twelve {12) inches, a
maximum thickness of fourteen (14} inches, and a minimum thickness
of ten (10} inches above the Regraded surface or the Subsoil surface
as specified on the Drawings.

b. Topsoil thickness not within acceptable tolerance as determined by the
ENGINEER and PROJECT MANAGER will be corrected by and at the
expense of the CONTRACTOR, unless approved otherwise by the
PROJECT MANAGER.
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2. No Topsoil materials shall be placed until the areas have been approved for fill
placement by the PROJECT MANAGER.

3. Topsoil shall be placed in one lift in such a manner to minimize compaction.
The procedures for fill placement shall be evaluated and approved by the
ENGINEER and PROJECT MANAGER prior to start of fill placement.

3.04 EXCAVATIONS:

A,
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Unless specifically noted otherwise, all excavations shall be performed to the lines and
grades shown on the Drawings, or to approved field fit modifications made thereto, as
approved by the ENGINEER and PROJECT MANAGER. Any excavation beyond these
limits shall be at the expense of the CONTRACTOR, unless approved otherwise by the
PROJECT MANAGER. No excavation or stripping shall begin until the Surveyor has
provided construction staking for the proposed work. The exposed subgrade shall be
inspected and approved by the ENGINEER and PROJECT MANAGER prior to any fill
placed. Final surface shall be free of loose materials, clods, and other debris including
grade stakes and hubs.

Excavations shall be graded and properly maintained to provide adequate drainage at
all times. Work shall be suspended by CONTRACTOR when, in the opinion of
PROJECT MANAGER, the site is overly wet, muddy, or otherwise unsuitable for proper
maintenance.

Blasting if required for Rock Excavation shall be conducted only by trained and
experienced personnel who hold blasting certificates for the Work.

All necessary precautions shall be taken to preserve the material below and beyond
the lines of excavation in the soundest possible condition. Where required to
complete the Work, all excess excavation or overexcavation shall be refilled with
approved materials, placed and compacted to the satisfaction of the PROJECT
MANAGER.

Safe temporary construction slopes are the responsibility of the CONTRACTOR.

The CONTRACTOR shall inspect all temporary and permanent open-cut excavations on
a regular basis for signs of instability. Should signs of instability be noted, the
CONTRACTOR shall undertake remedial measures immediately and shall notify the
PROJECT MANAGER as soon as possible.

It will be the CONTRACTOR'’s responsibility to remove all loose materials from the
excavated slopes and to maintain the slopes in a safe and stable condition at all times
during the progress of the Work.

Before undertaking Rock Excavation, the CONTRACTOR will submit the proposed
method of excavation to the ENGINEER and PROJECT MANAGER for review and
approval. The CONTRACTOR will have the responsibility to ensure the method
conforms to all applicable laws and regulations and conforms to proven safe practices
for the type of rock, proximity to structures and other installations, prevents the
opening of seams and otherwise provides for minimal disturbance or the breaking the
rock beyond the required lines, levels and grades, and keeps the danger and danger
area to the minimum practical. Use line drilling and pre-splitting, or pre-shearing in
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conjunction with cushion blasting or other approved method for final rock slopes. Use
approved blasting mats as necessary to restrain the movement of material. Provide all
flagman, signs, sirens, and other means necessary for safe use of explosives. Before
each blast, clear all personnel, vehicles etc. from the blast area to safe limits and then
ensure no personnel, vehicles etc. enter the area until after completion of the blast.
Scale the sides of rock cuts as soon as possible, preferably as the sides become
exposed.

1. Construct Diversion Channels with uniform gradients between approved control points
for the approved channel alignment, without excessive sags and without humps, |
unless specifically approved otherwise by the ENGINEER. Cross sectional flow areas
for the Diversion Channels shown on the Drawings are the minimum allowable
sections. Channel cross sections are not to be achieved through the construction of
levees unless shown as such on the Drawings or approved by the ENGINEER. The
diversion channel alignments may require field adjustment to maintain the channel
tolerances as defined in this section and on the Drawings. Tolerances of approved
diversion alignments, unless approved otherwise by the ENGINEER, will be as follows:

1. For channel sections which will be excavated in fill materials, the tolerance of
the constructed alignments shall be within minus one-half (1/2) to plus one (1)
percent of the design grades as shown on the Drawings, with a minimum
allowable gradient of one-quarter (0.25) percent between fifty (50) foot
stations.

2. For channel sections which will be excavated in native material the tolerance
of the constructed alignments shall be within minus one-half (1/2) to plus one
(1) percent of the design grades as shown on the Drawings, with a minimum
allowable gradient of one-quarter (0.25) percent between fifty (50) foot
stations.

** END OF SECTION **
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SECTION 02270 GEOTEXTILE

PART 1: GENERAL

1.01 SUMMARY:

A.

1.02 SUBMITTALS:

A.

This

work describes the geotextile materials required for the general

separation/filtration applications as specified on the Drawings. For small local areas
where geotextile is required, e.g. culverts, local stockpiled supplies of geotextile may
be acceptable if approved by ENGINEER.

Refer to the following Sections for related work:

Section 02200 - Earthworks

Earthworks CONTRACTOR shall provide the following information after contract award
but within ten (10) days prior to material arrival on-site and prior to commencement of
the work, unless designated otherwise by Contract Documents:

1.

The geotextile Manufacturer shall provide written certification that the
geotextile to be used meets the requirements of this Project and has been
continuously inspected for the presence of needles and geotextile was found
to be needle free.

A copy of the geotextile Manufacturer's Quality Control test results of
properties outlined in Part 2 of this Section. The PROJECT MANAGER
reserves the right to refuse use of any geotextile supplied without the proper
Quality Control documentation.

A detailed list of performance criteria for the geosynthetic material being
produced for this project. (Note: Performance criteria are sometimes referred
to as "minimum property values”. Refer to Part 2 of this Section for geotextile
properties and test methods.)

1.03 MEASUREMENT AND PAYMENT

A.

Use of Geotextile is considered incidental to associated channel type and will not be
considered a separate pay item.

1.04 QUALITY CONTROL:

A,
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All Work shall be constructed, monitored, and tested in compliance with the project
requirements. The CONTRACTOR and geotextile Manufacturer shall participate and
comply with all items in these Specifications.

CONTRACTOR shall ensure that geotextile Manufacturer has an internal product
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quality control program that meets Contract requirements.

CONTRACTOR shall assure that the geotextile is delivered to the site at least fourteen
(14) calendar days prior to installation to allow sufficient time for conformance testing,
if necessary.

Geotextile rolls that do not meet the requirements of this Specification will be rejected
by ENGINEER. CONTRACTOR will be required to replace the rejected material with
new material that complies to the Specifications, at no additional cost.

In order to prevent weather damaged geotextile from being placed, the foilowing
Quality Assurance procedures shall be followed:

1.

CONTRACTOR shall perform its Work and utilize sufficient ballast as necessary
to prevent wind uplift of the geotextile panels.

If weather damage should occur, ENGINEER shall determine if the geotextile
shall be repaired or replaced. Weather damage to the geotextile will include
tears and torn fabric, as determined by the ENGINEER.

Repair or replacement of the weather-damaged geotextile shall be completed
by CONTRACTOR at no additional cost.

As determined by ENGINEER, the damaged geotextile panel may be rejected
at no additional cost.

1.05 TRANSPORTATION, HANDLING, AND STORAGE

A.
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Packing and Shipping

1.

Geotextile shall be supplied in rolls wrapped in relatively impermeable and
opaque protective covers, with straps for unloading.

Geotextile rolls shall be marked or tagged with the following information.

a. Manufacturer's name
b. Product information
c. Roll number

d. Batch of lot number
e. Roll dimensions

CONTRACTOR shall ensure that geotextile rolls are properly loaded and
secured to prevent damage during transit.

CONTRACTOR shall protect geotextile from excessive heat, cold, puncture,
cutting, or other damaging or deleterious conditions.

CONTRACTOR shall ensure personnel responsible for loading, transport, and
Section 02270
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unloading are familiar with handling and transport constraints imposed by

Manufacturer.
B. Acceptance at Site
1. ENGINEER shall perform inventory and surface inspection for defects and

damage of all geotextile rolls upon delivery.

2. CONTRACTOR shall unroll and inspect any geotextile roll that may be
damaged below surface.

3. CONTRACTOR shall repair damage resulting from handling and transport of
geotextile at no cost. If irreparable, in the opinion of ENGINEER, damaged
materials shall be replaced at no additional cost.

C. Storage and Protection

1. PROJECT MANAGER will provide on-site storage area for geotextile rolls from
time of delivery until installation.

2. The storage of the materials is the responsibility of CONTRACTOR from the
time the materials are off-loaded until the time the completed installation is
accepted. CONTRACTOR is responsible for preparing the storage location and
for the protection of the material from the elements (e.g. ultraviolet light,
moisture, temperature, etc.).

3. After CONTRACTOR has removed material from storage area, protect
geotextile from puncture, dirt, groundwater, moisture, mud, mechanical
abrasion, excessive heat, ultraviolet light exposure, and other sources of

damage.
4. Geotextile rolls shall be stored in relatively opaque and water tight wrappings.
5. CONTRACTOR shall preserve integrity and readability of the geotextile roll

labels, and store such that PROJECT MANAGER and ENGINEER have access
to the package slips or roll labels for each roll to verify roll acceptance.

1.06 QUALITY ASSURANCE:

A. ENGINEER shall at all times have access to the work during its construction and shall
be furnished with every reasonable facility for ascertaining that the materials and
workmanship are in accordance with the Drawings and these Specifications.

B. Geotextile installation activities shall be carried out under the observation of
ENGINEER. Testing shall be performed by ENGINEER in accordance with Section
01300 - Quality Assurance and Construction Documentation.

C. Any work found unsatisfactory or any work disturbed by subsequent operations before
acceptance is granted shall be corrected by CONTRACTOR as directed by PROJECT

MANAGER.
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2.01 MATERIALS
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A. Non-Woven Needle Punched Geotextile:
1. Composition
2. Geotextile shall be of polypropylene fibers.
3. Rolls shall be free of holes, contamination, and foreign matter.
4. The geotextile supplied for the project shall meet or exceed the minimum

{unless noted otherwise) roll values shown in the table below:

TABLE 02270-1 MINIMUM ROLL VALUES FOR GEOTEXTILE

Property ASTM Test Minimum Average Roll
Method Value
Weight D 3776 16 oz/ yd?
Thickness D 1777 170 mils
Puncture D 4833 200 ibs
A0S D 4751 >50
(Sieve Size)
U.V. Resistance D 4355 70%

PART 3: EXECUTION

3.01 INSTALLATION:

A. Geotextile Deployment

CONTRACTOR shall handle geotextile in a manner to ensure that geotextile is not
damaged, and shall comply with the following:

1. No equipment or tools shall damage the geotextile by handling, trafficking, or

other means.

2. No personnel working on the geotextile shall smoke, wear damaging shoes or
engage in other activities that could damage the geotextile.

3. Cross seams between two (2) panels of geotextile shall be staggered by a
minimum distance of five (5) feet on slopes greater than ten (10) percent.

June 3, 1998
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4. All geotextiles shall be weighted with sandbags, or equivalent, during
installation to prevent wind damage. Such sandbags shall be installed during
deployment and shall remain until replaced with cover material.

5. Geotextile panels shall be deployed in such a manner as to preclude wrinkles
and folds. Any wrinkie or fold that may manifest itself into other geosynthetic
layers shall be removed.

6. Geotextile shall be cut with a cutter approved by ENGINEER, such as scissors.
Unshielded razor knifes are not acceptable.

7. Take necessary precautions to prevent damage to the underlying subgrade
during placement of the geotextile.

8. During placement of geotextiles, care shall be taken not to entrap, in or
beneath the geotextile excessive dust or moisture that cause clogging of
drains or filters, or hamper subsequent seaming.

9. Following the installation of all geotextile, an examination of the entire surface
shall be conducted to detect potentially harmful foreign objects. Any such
foreign objects found shall be removed or the panel shall be replaced by the
CONTRACTOR, at no additional cost.

10. Geotextile panels shall not be deployed over frozen ground, unless approved

by ENGINEER.
B. Seaming Procedures
1. On slopes steeper than ten (10) percent all seams shall be continuously sewn.

In all other applications, sewing is the preferred seaming method although
approved overlaps conducted in accordance with Manufacturer's
recommendations and approved by ENGINEER are acceptable.

2. Seams to be sewn shall be overlapped a minimum of six (6) inches and shall
be sewn with a locking stitch. Seams to be thermally bonded shall be
overlapped a minimum of twelve (12) inches.

3. The thread used in sewing shall be of polymeric material having chemical
resistance, and if the geotextile is to be exposed for more than thirty {30)
days, ultraviolet resistance equal to or exceeding that of the geotextile.

4. CONTRACTOR shall take measures to prevent soil, or foreign materials from
entering or becoming trapped beneath the geotextile both during and following
installation.

C. Defects and Repairs

Repair holes or tears in geotextile as follows:

1. Remove any soil or other material that may have penetrated the torn
geotextile.
2. Should any tear exceed ten (10) percent of the width of the roll, that section
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of the roll shall be removed from the slope and replaced.

On slopes steeper than 10:1 (horizontal:vertical), sew into place, in
accordance with Article 3.01(B) of this Section, a patch made from same
geotextile. Use continuous sewing.

On slopes shallower than 10:1 (horizontal:vertical), sew geotextile patch into
place using continuous (preferred) or spot seam in place a patch made from
same geotextile, with a minimum twenty-four (24) inch overlap in all
directions.

3.02 CONSTRUCTION QUALITY ASSURANCE:

A.

June 3, 1998
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Construction Quality Assurance shall be the responsibility of ENGINEER and consist of:

1.

2.

3.

4,

Seams:

1.

2.

Review of required documentation.
Approval of geotextile rolls for deployment.
Observation of unrolled material for damage.

Observation of seaming or overlapping procedure and completed seams.

Will be observed for required overlap.

Seams that do not have the required overlap will be marked for adjustment.

Exposed seams will be ballasted to provide final protection against wind damage, per
approval of PROJECT MANAGER and ENGINEER.

** END OF SECTION *
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SECTION 02710 PIPING

PART 1: GENERAL

1.01 SUMMARY:

A. The work includes supply and installation of Corrugated Metal Pipe (CMP) for culverts
as shown on the Drawings. These Specifications encompass the furnishing of all
labor, materials, transportation, handling, storage, supervision, tools and other
equipment that may be necessary to install the piping as described herein and shown
on the Drawings. Although such work is not specifically indicated, the CONTRACTOR
shall furnish and install all supplementary or miscellaneous items, appurtenances, and
devices incidental to or necessary for a sound, secure, and complete installation to
complete the work as described in the Contract Documents.

B. Refer to the following Sections for related works:

Section 01300 - Quality Assurance and Construction Documentation
Section 02200 - Earthworks
Section 02270 - Geotextile

1.02 SUBMITTALS:

A. CONTRACTOR shall provide detailed information on proposed pipes and fittings, from
pipe Manufacturer in accordance with article 1.03 of this Section, sufficient to allow
evaluation and approve by the ENGINEER and PROJECT MANAGER.

B. If “or equal” product is proposed, submit samples, technical data, test data, and
specifications sufficient to allow evaluation and approved by the ENGINEER and
PROJECT MANAGER.

C. CONTRACTOR shall submit for evaluation and approved by the ENGINEER and
PROJECT MANAGER within twenty-eight (28) days prior to the start of pipe work,
complete detailed shop drawings of all pipe and fittings, a list of materials to be
furnished, and the name of the pipe Manufacturer. When special fittings are required,
verify locations of items and include complete details.

1.03 MEASUREMENT AND PAYMENT

A. Per unit {lump sum - each crossing) for excavation, CMP, and backfill to the lines and
grades shown on the Drawings, unless designated otherwise by Contract Documents.

1.04 QUALITY CONTROL:

A. CONTRACTOR shall submit the pipe Manufacturer's certification of compliance with
this Specification to allow evaluation and approval by the ENGINEER and PROJECT
MANAGER.
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B. The ENGINEER and PROJECT MANAGER shall at all times have access to the work
during its construction and shall be furnished with every reasonable request for
information to ascertain that the materials and workmanship are in accordance with
these Specifications.

E. Any work found unsatisfactory or any work disturbed by subsequent operations before
acceptance is granted shall be corrected by CONTRACTOR as directed by PROJECT
MANAGER and ENGINEER.

F. Galvanized CMP shall comply with AASHTO M-36 and ASTM A760 Standards.
Gaskets and sealants shall comply with ASTM D1056 standards.

1.05 TOLERANCES:
A. Excavation limits are defined by the lines and elevations shown on the Drawings.

B. Maintain uniform gradients to a tolerance of plus or minus one-half (1/2) percent grade
between adjacent spot elevations as shown on the Drawings. The minimum gradient
shall not be less than one-half {1/2) percent grade, unless shown otherwise on the
Drawings. Excavate in a manner so that piping can be laid straight at a uniform grade
and to the minimum grade requirements, without sags or humps.

1.06 TRANSPORTATION:

A. Transportation of pipe and fittings shall be the responsibility of CONTRACTOR.
CONTRACTOR shall be liable for all damage to the pipe and fittings incurred prior to
and during transportation to the site.

1.07 HANDLING AND STORAGE:

A. Handling, storage and care of the pipe and fittings prior to and following installation at
the site, is the responsibility of CONTRACTOR. CONTRACTOR shall be liable for all
damage to the material incurred prior to final acceptance.

B. CONTRACTOR shall be responsible for storage of pipes and fittings at the site. Pipes
and fittings shall be stored on clean level ground, preferably on a smooth compacted
surface, free of sharp objects which could damage these materials. Stacking shall be
limited to a height that shall not cause excessive deformation of the bottom layers of
pipe under anticipated temperature conditions. Where necessary, due to ground
conditions, the pipe shall be stored on wooden sleepers, spaced suitable and of such
width as not to allow deformation of the pipe at the point of contact with the sleeper
or between supports.

1.08 AQUALITY ASSURANCE:

A. ENGINEER shall at all times have access to the work during its construction and shall
be furnished with every reasonable facility for ascertaining that the materials and
workmanship are constructed in accordance with the Drawings and these
Specifications.
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Any work found unsatisfactory or any work disturbed by subsequent operations before
acceptance is granted shall be corrected by CONTRACTOR as directed by PROJECT
MANAGER and ENGINEER.

1.09 REFERENCES:

ASTM A760 and AASHTO M-36 - Standard Practice for Installing Factory Made Corrugated
Metal Pipe

PART 2: PRODUCTS

2.01 MATERIALS:

A.

Culverts
1. CMP Culverts diameters are as shown on the Drawings.
2. CMP Culvert gauge thicknesses shall be as shown on the Drawings or an

equivalent approved by the ENGINEER.

3. Galvanized sheet for the manufacture of the CMP shall be produced in
accordance with ASTM A444 or AASHTO M-218 with a costing weight of
two {2.0) ounces per square foot of sheet (total both sides).

4, CMP Culverts will have corrugations as shown on the Drawings or an
equivalent approved by the ENGINEER.

PART 3: EXECUTION

3.01 HANDLING AND PLACEMENT:

A.

B.

June 3, 1998
02710-3

Pipe and fittings shall be installed as indicated on the construction Drawings.

The CONTRACTOR shall exercise care when transporting, handling and placing pipe
and fittings, such that they will not be cut, kinked, twisted, or otherwise damaged.

The CONTRACTOR shall comply with the pipe manufacturer's recommendations for
handling, storage, and installation of all pipe fittings.

Ropes, fabric, or rubber-protected slings and straps shall be used when handling pipe.
Chains, cables or hooks shall not be inserted into the pipe ends as a means of
handling pipe.

Pipe or fittings shall not be dropped onto rocky or unprepared ground. Under no
Section 02710
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circumstances shall pipe or fittings be dropped into trenches, or dragged over sharp
objects.

3.02 INSTALLATION:

A. CMP culverts shall be installed in strict accordance with Manufacturer’'s
recommendations and the following requirements:

1. The completed trench bottom and CMP backfill shall be compacted in
accordance with the Select Structural Fill requirements of Section 02200.

2. Except for the first two joints, before making final connections of joints, two
(2} full sections of pipe shall have been previously installed with Select
Structural Fill tamped along side of pipe.

3. Unless otherwise shown on the Drawings, provide a maximum fill cover of

twenty (20) foot on CMP. Provide minimum fill cover over buried CMP as
shown on the Drawings.

3.03 JOINTS AND CONNECTIONS:

A. Block, anchor, or harness exposed CMP culvert piping subjected to internal or external
pressure, in which mechanical, pushcon, flexible, or similar joints are installed, to
prevent separation of joints.

3.04 BEDDING AND BACKFILL:

A. Culvert trench bottoms and CMP backfill shall be compacted in accordance with the
Select Structural Fill requirements of Section 02200.

B. If pipe becomes damaged during or after installation by the CONTRACTOR's methods
of construction, the pipe shall be replaced by the CONTRACTOR, at no additional
cost.

3.05 SURVEY CONTROL:
A. The CONTRACTOR shall survey the location and elevations of the installed piping in
accordance with Section 01300 of these Specifications.
3.06 PROTECTION OF WORK:

A. The CONTRACTOR shall use all means necessary to protect all materials, and all
partially-complete and completed work.
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In the event of damage, the CONTRACTOR shall immediately make all repairs and
replacements necessary, to the approval of the ENGINEER and PROJECT MANAGER
and at no additional cost.

** END OF SECTION *
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